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Learning Objectives
 Develop Test Plans
 Conduct User Acceptance Testing (UAT)
 Conduct System Pilot
 Apply Testing Rule Requirements 
 Go Live Criteria 
 Perform System Integrity Reviews Tools
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How do you get to Go‐Live? 
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How do you get to Go‐Live? 
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How do you get to Go‐Live?
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Test Plan
 An extensive 
system test 
plan is a key 
component in 
planning a 
successful 
project.
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Test Plan
 Verify 

compliance  
• Requirements
• Design 

specifications
• Performance 

standards
• Usability
• Capacity
• Security
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Test Plan Impacts
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 Minimal impact on workload

 Testing already included
 Pilots projects
 Gradual rollout 



Test Plan Impacts
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 FNS Proactive Analysis

 Evaluate UAT & Pilot
 System perspective
 Program perspective



Test Plan Impacts
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 Continued Federal Financial Participation 

 Review and approve User Acceptance Results 
 FNS Concurrence to move from UAT to Pilot
 Review and approve Pilot evaluation for full 

implementation 



Test Plan
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1. Types of testing ‐ Unit Tests / System 
Integration Testing

2. Test team – makeup and responsibilities

3. Database generation – how much data will 
be converted 

4. Test cases – clear and easy to follow



Test Plan
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5. Schedule – allows adequate time 

6. Acceptance testing – includes functional 
testing

7. Documentation of results – goals achieved

8. Decision criteria (Go/No‐Go) – exit the 
testing phase

9. Contingency Plans



Test Plan Review
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 Responsible for Go/No‐Go criteria
 Scripted UAT
 Who developed
 Test Team 

 Errors/Fixes
 Conversion
 Roll‐out plans



Getting to Go Live
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 Independent Verification and Validation



Independent Verification & Validation
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 A review process performed by a third party 
that is technically, managerially, and 
financially independent of the project and 
the developer to:
 verify whether the delivered product fulfills 

the specified requirements 
 validate whether the  project has met all of 

the stakeholders’ requirements 



FNS System Integrity Review Tool 
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 Tools for SNAP and WIC

 Pre‐ or post implementation

 Focuses on Federal requirements



System Integrity Review
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 Validates 

 Program policy/functional standards met
 Approved IAPD requirements met
 Project goals and objectives met



System Integrity Review
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 Equipment/services being properly used
 Inventory records documented and 

accurate 

 Costs
 Actual and effectiveness
 Allocation 



System Integrity Review
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 System satisfies requirements

 Accountability
 Management
 User training
 Documentation
 Security



System Integrity Review

 Certification process
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Go Live!!!!!!



Go‐Live !!!
Ready For Kickoff!
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The End 

Joe Wilson – Program Specialist
FNS Mountain Plains Region
Joseph.wilson@fns.usda.gov

(303) 844‐5098
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