
Statewide 4

* Planning a joint project with other State agencies 27

ᴼ Indian Tribal Organization 40

19

90

Region State Agency Status
Technology 

Type
Processor 
(When Public)

Estimated Pilot Start 

Date

Estimated Roll-out 

Start Date

Estimated Statewide 

Date

NERO

Connecticut Implementing Online Xerox 2/22/2016 (Actual) 4/25/2016 (Actual) 6/15/2016

ᴼ Indian Township Passamaquoddy Reservation, ME Planning

Maine Revised Pilot and Rollout dates pending Implementing Online

Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014  (Actual) 11/1/2014 (Actual)

New Hampshire* Implementing Online  7/9/2017 10/1/2017 2/28/2018

New York Implementing Online Xerox 9/1/2018 12/31/2018 9/30/2019

ᴼ Pleasant Point Passamaquoddy Reservation, ME Planning

Rhode Island Planning Online Xerox

ᴼ Seneca Nation, NY No EBT Activity

Vermont Statewide Online Xerox 6/8/2015 (Actual) 9/30/2015 (Actual) 5/1/2016 (Actual)

MARO

Delaware Implementing Online CDP 6/17/2016 9/22/2016 10/31/2016

District of Columbia Planning Online

Maryland* Implementing Online Solutran 1/24/2017 5/1/2017 8/15/2017

New Jersey Planning

Pennsylvania Implementing Offline Solutran 4/12/2018 10/24/2018 6/21/2019

Puerto Rico Implementing Online 4/24/2017 2/9/2018 8/10/2018

Virgin Islands* Implementing Online Solutran Using MD Pilot 9/1/2017 10/30/2017

Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)

West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)

SERO

Alabama Implementing Online 2/1/2017 5/1/2017 10/1/2017

ᴼ Cherokee Indians, Eastern Band of, NC Planning Online

ᴼ Choctaw Indians, Mississippi Band of, MS No EBT Activity

Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)

Georgia Planning Online

Kentucky Statewide Online CDP 10/2011 (Actual)

Mississippi Planning Online

North Carolina Implementing Online 10/17/2017 2/14/2018 6/13/2018

South Carolina Implementing Online Xerox 3/13/2017 6/21/2017 10/12/2017
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Tennessee Planning Online

MWRO

Illinois Implementing Online 6/5/2018 1/17/2019 10/2/2019

Indiana Implementing Online Xerox 2/16/2016 (Actual) 6/20/2016 9/9/2016

Michigan Statewide Online Xerox 3/2009 (Actual)

Minnesota Implementing Online 3/15/2018 6/13/2018 4/25/2019

Ohio Statewide Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 8/10/2015 (Actual)

Wisconsin Statewide Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 (Actual) 9/23/2015 (Actual)

SWRO

ᴼ ACL - Acoma, Canoncito, and Laguna, NM* Planning Offline

Arkansas Revised Rollout and Statewide dates pending Implementing Offline Solutran 1/9/2017

ᴼ Cherokee Nation of Oklahoma, Ok Converting to Solutran                      Statewide Offline SA Hosted 9/2009 (Actual)

ᴼ Chickasaw Nation, OK Statewide Online CDP 10/2010 (Actual)

ᴼ Choctaw Nation of Oklahoma, OK* Implementing Online 3/13/2017 6/30/2017

ᴼ Citizen Potawatomi Nation, OK Implementing Online 3/28/2017 6/30/2017

ᴼ Eight Northern Indian Pueblos, Inc., NM* Planning Offline

ᴼ Five Sandoval Indian Pueblos, NM* Planning Offline

ᴼ Inter-Tribal Council, Inc., of Oklahoma, OK* Implementing Online 4/11/2017 6/30/2017

Louisiana Implementing Offline Solutran 4/1/2018 9/1/2018 12/1/2018

ᴼ Muscogee Creek Nation, OK* Implementing Online 4/25/2017 6/30/2017

New Mexico Converting to Solutran Statewide Offline SA Hosted 12/2007 (Actual)

Oklahoma Implementing Online Xerox 2/11/2016 (Actual) 5/16/2016 (Actual) 9/9/2016

ᴼ Osage Nation, OK* Implementing Online 5/9/2017 6/30/2017

ᴼ Otoe-Missouria Tribe, OK* Implementing Online 5/23/2017 6/30/2017

ᴼ Pueblo of Isleta, NM Converting to Solutran Statewide Offline SA Hosted 9/2009 (Actual)

ᴼ Pueblo of San Felipe, NM No EBT Activity

ᴼ Pueblo of Zuni, NM* Planning Offline

ᴼ Santo Domingo, NM* No EBT Activity

Texas Statewide Offline Solutran 4/2009 (Actual)

ᴼ WCD Enterprises, Inc - Wichita, Caddo, and Delaware Tribes, OK*Implementing Online 2/6/2017 6/30/2017

MPRO

ᴼ Cheyenne River Sioux Tribe, SD Planning

Colorado Implementing Online FIS/CDP 4/18/2016 (Actual) 8/1/2016 11/1/2016

ᴼ Eastern Shoshone, WY Planning

Iowa   Statewide Online FIS/CDP 10/27/2015 (Actual) 2/9/2016 (Actual) 5/31/2016 (Actual)

Kansas* Implementing Online 6/1/2017 9/30/2017 4/30/2018

Missouri Implementing Offline 8/1/2017 2/1/2018 10/1/2018

Montana Statewide Date pending Implementing Online Solutran 2/1/2017 5/2/2017

Nebraska Implementing Online FIS/CDP 1/18/2018 4/23/2018 7/17/2018

North Dakota Planning

ᴼ Northern Arapahoe, WY Planning

ᴼ Omaha Nation, NE Planning

ᴼ Rosebud Sioux Tribe, SD Planning



ᴼ Santee Sioux Nation, NE Planning

South Dakota Implementing Online FIS/CDP 2/17/2017 6/20/2017 10/6/2017

ᴼ Standing Rock Sioux Tribe, ND Planning

ᴼ Three Affiliated Tribes, ND Planning

Utah Planning Offline

ᴼ Ute Mountain Ute Tribe, CO Planning

ᴼ Winnebago, NE Planning

Wyoming Statewide Offline Solutran 1/2002 (Actual)

WRO

Alaska Implementing Online FIS/CDP 7/20/2017 8/15/2017 10/16/2017

American Samoa* Implementing Online CDP 7/1/2019 9/30/2019 9/30/2019

Arizona* Implementing Online CDP 2/1/2017 6/1/2017 7/31/2017

California Implementing Online FIS/CDP 7/1/2017 3/1/2018 12/1/2019

Commonwealth of the Northern Mariana Islands* Implementing Online CDP 1/1/2019 3/31/2019 3/31/2019

Guam* Implementing Online CDP 7/1/2018 9/30/2018 9/30/2018

Hawaii Planning Online FIS/CDP

Idaho Planning Online FIS/CDP

ᴼ Inter-Tribal Council of Arizona, AZ* Implementing Online 7/1/2017 10/1/2017 4/30/2018

ᴼ Inter-Tribal Council of Nevada, NV Statewide Online FIS/CDP 8/2009 (Actual)

ᴼ Navajo Nation, AZ* Implementing Online CDP 12/31/2017 3/31/2018 3/31/2018

Nevada Statewide Online FIS/CDP 8/2009 (Actual)

Oregon Statewide Online FIS/CDP 9/14/2015 (Actual) 1/19/2016 (Actual) 3/7/2016 (Actual)

Washington Implementing Online 3/16/2017 7/26/2017 1/23/2018

 


