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Key Status Totals -
Statewide No EBT Activity - 2
* Planning a joint project with other State agencies Planning - 27
o Indian Tribal Organization Implementing - 41
Statewide 20
Total 90
. Technol Estimated Pilot Start Estimated Roll-out Estimated Statewide
Region State Agency Status ecTy[()Je(ng (mﬁﬁﬁ; Date Start Date Date
NERO
Connecticut Statewide Online Xerox 2/22/2016 (Actual) 4/25/2016 (Actual) 6/13/2016 (Actual)
o Indian Township Passamaquoddy Reservation, ME Planning
Maine Revised Pilot and Rollout dates pending Implementing Online
Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014 (Actual) 11/1/2014 (Actual)
New Hampshire* Implementing Online 7/9/2017 10/1/2017 2/28/2018
New York Implementing Online Xerox 4/1/2018 7/1/2018 4/1/2019
o Pleasant Point Passamaquoddy Reservation, ME Planning
Rhode Island Planning Online Xerox
o Seneca Nation, NY Planning
Vermont Statewide Online Xerox 6/8/2015 (Actual) 9/30/2015 (Actual) 5/1/2016 (Actual)
MARO
Delaware Implementing Online CDP 6/13/2016 (Actual) 9/12/2016 10/24/2016
District of Columbia Planning Online
Maryland* Implementing Online Solutran 1/24/2017 5/1/2017 8/15/2017
New Jersey Planning Online
Pennsylvania Implementing Offline Solutran 8/7/2018 3/25/2019 11/22/2019
Puerto Rico Implementing Online 4/24/2017 2/9/2018 8/10/2018
Virgin Islands* Pilot occurring with MD Implementing Online Solutran 1/24/2017 9/6/2017 10/30/2017
Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)
West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)
SERO
Alabama Implementing Online 2/1/2017 5/1/2017 10/1/2017
Cherokee Indians, Eastern Band of, NC Implementing Online
Choctaw Indians, Mississippi Band of, MS Planning
Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)
Georgia Planning Online
Kentucky Statewide Online CDP 10/2011 (Actual)
Mississippi Planning Online
North Carolina Implementing Online 10/17/2017 2/14/2018 6/13/2018




South Carolina Implementing Online Xerox 3/13/2017 6/21/2017 10/12/2017
Tennessee Implementing Online 1/18/2018 4/10/2018 10/5/2018
MWRO
lllinois Implementing Online 6/5/2018 1/17/2019 10/2/2019
Indiana Implementing Online Xerox 2/16/2016 (Actual) 6/27/2016 (Actual) 9/6/2016
Michigan Statewide Online Xerox 3/2009 (Actual)
Minnesota Implementing Online 3/15/2018 6/13/2018 4/25/2019
Ohio Statewide Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 8/10/2015 (Actual)
Wisconsin Statewide Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 (Actual) 9/23/2015 (Actual)
SWRO
o ACL - Acoma, Canoncito, and Laguna, NM* Planning Offline
Arkansas Revised Rollout and Statewide dates pending Implementing Offline Solutran 1/9/2017
o Cherokee Nation of Oklahoma, OK Converting to Solutran |Statewide Offline SA Hosted 9/2009 (Actual)
o Chickasaw Nation, OK Statewide Online CDP 10/2010 (Actual)
o Choctaw Nation of Oklahoma, OK* Implementing Online 3/13/2017 6/30/2017
o Citizen Potawatomi Nation, OK Implementing Online 3/28/2017 6/30/2017
o Eight Northern Indian Pueblos, Inc., NM* Planning Offline
o Five Sandoval Indian Pueblos, NM* Planning Offline
o Inter-Tribal Council, Inc., of Oklahoma, OK* Implementing Online 4/11/2017 6/30/2017
Louisiana Implementing Offline Solutran 4/1/2018 9/1/2018 12/1/2018
o Muscogee Creek Nation, OK* Implementing Online 4/25/2017 6/30/2017
New Mexico Converting to Solutran Statewide Offline SA Hosted 12/2007 (Actual)
Oklahoma Implementing Online Xerox 2/11/2016 (Actual) 5/16/2016 (Actual) 9/8/2016
o Osage Nation, OK* Implementing Online 5/9/2017 6/30/2017
o Otoe-Missouria Tribe, OK* Implementing Online 5/23/2017 6/30/2017
o Pueblo of Isleta, NM Converting to Solutran Statewide Offline SA Hosted 9/2009 (Actual)
o Pueblo of San Felipe, NM No EBT Activity
o Pueblo of Zuni, NM* Planning Offline
o Santo Domingo, NM* No EBT Activity
Texas Statewide Offline Solutran 4/2009 (Actual)
o WCD Enterprises, Inc - Wichita, Caddo, and Delaware |Implementing Online 2/6/2017 6/30/2017
MPRO
o Cheyenne River Sioux Tribe, SD Planning
Colorado Implementing Online FIS/CDP 4/18/2016 (Actual) 8/1/2016 (Actual) 11/1/2016
o Eastern Shoshone, WY Planning
lowa Statewide Online FIS/CDP 10/27/2015 (Actual) 2/9/2016 (Actual) 5/31/2016 (Actual)
Kansas* Implementing Online 6/1/2017 9/30/2017 4/30/2018
Missouri Implementing Offline 8/1/2017 2/1/2018 10/1/2018
Montana Statewide Date pending Implementing Online Solutran 2/1/2017 5/2/2017
Nebraska Implementing Online FIS/CDP 1/18/2018 4/23/2018 7/17/2018
North Dakota Planning
Northern Arapahoe, WY Planning

Omaha Nation, NE

Planning




Rosebud Sioux Tribe, SD Planning
Santee Sioux Nation, NE Planning
South Dakota Implementing Online FIS/CDP 2/7/12017 6/5/2017 10/6/2017
Standing Rock Sioux Tribe, ND Planning
Three Affiliated Tribes, ND Planning
Utah Planning Offline
Ute Mountain Ute Tribe, CO Planning
Winnebago, NE Planning
Wyoming Statewide Offline Solutran 1/2002 (Actual)
WRO

Alaska Implementing Online FIS/CDP 7/20/2017 8/15/2017 10/16/2017
American Samoa* Implementing Online CDP Covered under AZ pilot 3/19/2018 3/23/2018
Arizona* Implementing Online CDP 3/15/2017 7126/2017 9/19/2017
California Implementing Online FIS/CDP Early 2019 3/31/2020 4/30/2020
Commonwealth of the Northern Mariana Islands* Implementing Online CDP Covered under AZ pilot 2/12/2018 2/23/2018
Guam* Implementing Online CDP Covered under AZ pilot 2/26/2018 3/9/2018
Hawaii Planning Online FIS/CDP
Idaho Planning Online FIS/CDP

o Inter-Tribal Council of Arizona, AZ* Implementing Online 7/1/2017 10/1/2017 4/30/2018
Inter-Tribal Council of Nevada, NV Statewide Online FIS/CDP 8/2009 (Actual)
Navajo Nation, AZ* Implementing Online CDP Covered under AZ pilot 10/17/2017 10/30/2017
Nevada Statewide Online FIS/CDP 8/2009 (Actual)
Oregon Statewide Online FIS/CDP 9/14/2015 (Actual) 1/19/2016 (Actual) 3/7/2016 (Actual)
Washington Implementing Online 2/26/2018 9/10/2018 1/31/2019






