

WIC

Status of SAM Projects – As of 8/19/14

Name of SAM	Successful Partners In Reaching Innovative Technology (SPIRIT)	Mountain Plains States Consortium (MPSC)	Crossroads Consortium
Initial Consortium Members	Chickasaw Nation (Lead). Members include the following SAs from OK and NM: Muscogee Creek Nation, Wichita Caddo Delaware Enterprises, Otoe-Missouria, Inter-Tribal Council of OK, Osage Nation and Choctaw Nation from OK; and Acoma Canoncito & Laguna Hospital, Zuni Pueblo, Santo Domingo Pueblo, Five Sandoval Pueblos, Eight Northern Pueblos, and San Felipe Pueblo from NM.	CO (Lead), UT, WY	NC (Lead), AL, VA, WV.
MIS Project Status	Implementation complete; documentation available through SPIRIT Users Group Contact: SPIRITDocs@sugpmo.com	Implementation complete; documentation available through MPSC Users Group Contact: mp-ug-pmo@maximus.com	Implementation phase; documentation not yet available.
Pilot Dates	Completed	Completed	Completed
Statewide Rollout Dates	Completed	Completed	Staggered schedule to run through October 2014 (tentative).
EBT Component	Current effort is underway to make the online interface UI compliant and to create an interface for use between SPIRIT and Smart Card processors.	Complete for Wyoming. Planning is underway to develop an interface between Mountain Plains and online EBT processors.	Complete for VA and WV; AL in planning phase.
MIS Alternative Analysis Consideration	May now be considered as a viable alternative in a State agency's alternatives analysis.	May now be considered as a viable alternative in a State agency's alternatives analysis.	May be considered as a viable alternative in a State agency's alternatives analysis after FNS acceptance of code assessment.
MIS Transfer Implementation	The system is available for transfer.	The system is available for transfer.	Will be available for transfer after all Crossroads States have completed State-wide roll out and the User Group governance structure has been defined.

Adopted States	Alaska, Arkansas (non-voting), Maine, Minnesota, Mississippi, Missouri, Montana, Potawatomi, Pleasant Point (planning), Indian Township (planning)	Iowa (project in progress) Nebraska (project in progress) Nevada & ITCN (project in progress) North Dakota (project in progress) Vermont (project in progress)	
-----------------------	--	--	--