

## Status of WIC SAM Projects – As of 7/16/15

<b>Name of SAM</b>	<b>Successful Partners In Reaching Innovative Technology (SPIRIT)</b>	<b>Mountain Plains States Consortium (MPSC)</b>	<b>Crossroads Consortium</b>
<b>Initial Consortium Members</b>	Chickasaw Nation (Lead). Members include the following SAs from OK and NM: Muscogee Creek Nation, Wichita Caddo Delaware Enterprises, Otoe-Missouria, Inter-Tribal Council of OK, Osage Nation and Choctaw Nation from OK; and Acoma Canoncito & Laguna Hospital, Zuni Pueblo, Santo Domingo Pueblo, Five Sandoval Pueblos, Eight Northern Pueblos, and San Felipe Pueblo from NM.	CO (Lead), UT, WY	NC (Lead), AL, VA, WV, Eastern Band of Cherokees of NC
<b>MIS Project Status</b>	Implementation complete; documentation available through SPIRIT Users Group Contact: SPIRITDocs@sugpmo.com	Implementation complete; documentation available through MPSC Users Group Contact: mp-ug-pmo@maximus.com	Implementation phase; documentation not yet available.
<b>Pilot Dates</b>	Completed	Completed	Completed
<b>Statewide Rollout Dates</b>	Completed	Completed	Completed
<b>EBT Component</b>	Current effort is underway to make the online interface UI compliant and to create an interface for use between SPIRIT and Smart Card processors.	Complete for Wyoming (offline). Planning is underway to test an interface between Mountain Plains and online EBT processors.	Complete for VA and WV (both online); AL is implementing (online).
<b>MIS Alternative Analysis Consideration</b>	May now be considered as a viable alternative in a State agency's alternatives analysis.	May now be considered as a viable alternative in a State agency's alternatives analysis.	May be considered as a viable alternative in a State agency's alternatives analysis.
<b>MIS Transfer Implementation</b>	The system is available for transfer.	The system is available for transfer.	The system is available for transfer.

<b>Adopted States</b>	Alaska, Arkansas (non-voting), Maine, Minnesota, Mississippi, Missouri, Montana, Potawatomi, Pleasant Point (planning), Indian Township (planning), Choctaw Nation, MS (planning)	Iowa (project in progress) Nebraska (project in progress) Nevada & ITCN (project in progress) North Dakota (project in progress) Vermont (project in progress), Pennsylvania – not joining UG TX/NM/LA – not joining UG	
-----------------------	---	---	--